

S E C R E T

DD/A/ODP WEEKLY REPORT

Week of 29 July - 5 August 1981

I. Major Activities During the Past Week:

A. Support to PTO:

CAMS (COMIREX Automated Management Systems) A draft of the DIDOP Phase II Requirements Document was completed. The remaining TBDs are expected to be completed this week. The Requirements Document is scheduled to be published on 7 August. Phase II supports the requests for full image digital data. [REDACTED]



CAMS2 personnel met with PTO and NPIC representatives to discuss the NPIC requirements document. A rough draft of the CAMS2 P/S to NPIC Interface Control Document was delivered to NPIC for review and comment. [REDACTED]

B. Support to DCI:

DCIOPA (DCI Office of Personal Affairs) Modifications to the Media Contact database have been completed. [REDACTED]

C. Support to OF:

ACIS (Automated Compensation and Information System) Work continues on the Functional Requirements Document, and also on building the ACIS data dictionary utilizing Data Catalogue 2. We plan to continue work on entering those biweek data elements into Data Catalogue 2 which will be needed in ACIS. We also plan to continue work on the FRD, and on drafting data flow diagrams. [REDACTED]

D. Support to OP:

CAPER/OP (Case Processing and Evaluation Reports) Over the weekend of 25 and 26 July a power surge damaged a circuit board on the micro-data minicomputer, bringing down the CAPER/OP database. All data has since been recovered and the system returned to operation. [REDACTED]



S E C R E T

S E C R E T

25X1
25X1
25X1
25X1
25X1

CEMLOC (Central Emergency & Locator System) The CEMLOC Feasibility Study for moving the CEMLOC to the HRS2 DB is about three-quarters completed. [] met with the user DBMGR, [] on 27 July, to discuss the CEMLOC system in general, and its current problems. [] also met on 29 July with [] Chief Day Shift, Telephone Facilities Branch, to discuss procedures and see how that facility uses the CEMLOC system. []

E. Support to OTS:

COMPACT (Communications Package) A communications package for OTS has been completed. The system produces radio base and agent schedules and contact data. []

25X1

II. Personnel

25X1

S E C R E T